
Award Fee Evaluation Period 5 
Determination Scorecard 

Contractor: BWXT Conversion Services, LLC. (BWCS) 
Contract: DE-AC30-11CC40015 

I Award Fee Evaluation Period: Period 5 (October 1, 2015- September 30, 2016) 
Basis of Evaluation : Award Fee Plans for BWCS 

Categories of Performance: Subjective: $1,422,695 PBI: $4,492,928 
Award Fee Available: $ 5,458,084 Award Fee Earned: $3,819,288 (70%) 

Stretch: $0 

Categories of Performance Award Fee 
Award Fee Area Adjectival Ratings 
Base Fee Available : $1,422,695, available. 

1. Quality (15%): 

2. Schedule (15%): 

3. Cost Control (30%): 
4. Management (20%): 

5. Utilization of Small Business (5%) 

6. Regulatory Compliance (15%) 

The overall fee awarded based on these grades is: $1,095,475. 

Good (75% - $160,054) 

Satisfactory (50% - $106, 702) 

Very Good (90% -$384,127) 
Good (75% - $213,404) 

Excellent (100% - $71,135) 

Good (75% - $160,053) 

Quality: In general, policies, plans, and procedures have been adequate. BWCS has undertaken a significant revision of plans and procedures in support of their efforts to promote 

procedure driven operations. Efforts are needed to maintain progress in ensuring the cultural change becomes permanent. Further, the number of condition (issue} reports 

generated by BWCS at both sites continued to increase throughout the latter part of the fiscal year, suggesting that the work force is utilizing the proper process to address non

conforming conditions and allow the development and implementation of comprehensive corrective actions. This trending suggests that the desired change in safety culture is 

occurring. BWCS also eliminated several fire impairments, some of which were well over a year old and successfully completed transition to the Globalized Harmonized System for 

communication of hazardous chemicals as required. 

Schedule: Conversion operations were suspended in Quarter 1 and remained suspended throughout the fiscal year. Continued efforts are needed to restore conversion operations. 

Further, BWCS failed to submit on time several contract deliverables and only submitted them after notification by DOE of their delinquency. 

Cost Control: BWCS's actual costs did not exceed either the annual or the cumulative Contract Budget Base through the end of FY 2016. Actual costs are within 1% of the cumulative 

Contract Budget Base. This was accomplished in spite of a significant increase in labor expenditures in FY 2016 in support of the returning the plants to operations under the new 

operating approach. Additionally, BWCS was able to demonstrate more than $2M In cost savings or avoidances through actions such as the use of E-sourcing, identifying sales tax 

exemptions, and switching to in-house QA inspections. 

Management: BWCS was largely successful in managing a significant culture change in Project maintenance and operations, though evident lapses occurred showing that additional 

management effort is required. It should also be noted that BWCS completed several high hazard activities and should be commended on its development of the video surveillance 

methods for the HF Tank inspections, significantly reducing the risk to the worker. Throughout this period, BWCS also met its DART and TRC goals. Further, the final quarter of this 

rating period has shown significant management effort in meeting contractual requirements, focusing on managing the project and programs, ensuring work is done correctly. While 

there is still work to be accomplished, BWCS management team is working in the right direction and it Is reflected in the project starting to act as a single organization. it should be 

noted that if not for the suspension of work in the first quarter of the rating period that resulted from BWCS's premature restart efforts, the rating in this area would be higher. 

Utilization of Small Business: BWCS exceeded the overall annual goal for utilization of small businesses by 18%, achieving 70% utilization. Additionally BWCS met or exceeded each 

of the socio-economic subcategory goals. 

Regulatory Compliance: There were no Notice of Violation (NOV} associated with work performed this rating period. Further, BWCS successfully modified the air permit at Paducah 

to support increased production rates. Provided acceptable support for completion of a Toxicity Reduction Evaluation (TRE} in response to sampling results at Outfall 17 at Paducah. 

BWCS has not yet come into compliance with requirements in DOE Order 205.lB and NIST cyber security requirements; however, BWCS is taking both mitigative and corrective 

actions to remedy this situation. BWCS was very successful in developing and implementing their STARRT Card program, Including the use of reverse briefings. 

Award Fee Area Field Verified Ratings 
Performance Based Incentive Fee Available: $4,492,928. 

Quarter 1 PBls ($897,786 Available) 

DUF6 Conversion Production ($67 /MT) 

Quarter 2-4 PBls ($3,137,603 Available) 

• PBl-1 Corrective Action Implementation (30%) 

• PBl-2 Issues Management (10%) 

• PBl-3 Condition Reports (25%) 

• PBl-4 Plant Restart (35%) 

Performance Based lncentjves Fee 

Quarter 2-4 Loss of Fee Due associate with DUF6 Conversion as reflected in the Award Fee plan ($457,539) 

Performance Based Incentive Fee Earned: The overall fee awarded is based on completion of the PBI activities is: $2,723,813. 

0 Partially Met ($66,263) 

0 

8 
Partially Met (90% - $847,153) 

Met (100%- $313,760) 

Partially Met (90% - $705,961) 

Partially Met (72% - $790,676) 


